Dayton International Airport Master Plan Process

COMPLETED

Aerial Survey and Mapping

N Environmental
Overview

Final
Study Demand Development Financial Documents
Design Capacity Concepts Plan and Plan
Adoption

Facility
Requirements

v v v

Community and Stakeholder Engagement

A

v

Approximate 18 - 24 month process
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